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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8066 

Contract Number: EP-55-06-02 
Work Assignment: 138-RICO-BSBF Contract Period: Option 

Report Period: January 2012 

W.A. Name: Elm Street Firm: SuiTRAC Groundwater 

Page 1 of 4 

01, 02, 03, 04, OS, 06, 
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12, 

13, 15 

EPA Project Officer: Pankaj Parikh Technically 21.0% Complete: 
Contractor Project Brian Malone Period of June 28, 2016 Manager: Performance: 

SUMMARY 

This report covers the 4-week period of January 02, 2012 through January 29, 2012. 

Summarize Costs and LOE. 

Please see the attached financial report. The January 2012 financial.s report shows 
expenses incurred during this 4-week reporting period and includes-el-of-effort (LOE) 
hours and~in other direct costs (ODC), $0.00 in travel costs, in equipment 
costs and - in computer costs. The total work assignment cos and fee for January 2012 is 
$6,603.28. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included emails and phone calls to the EPA WAM and schedule and financial tracking. 
SuiTRAC modified the Phase II Field Sampling Plan and Quality Assurance Project Plan. The 
Phase II Field Sampling Plan has gone through technical review. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4- Sample Analysis 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 5 - Analytical Support 8t Data Validation 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 6 - Data Evaluation 
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The Final: Phase I Data Evaluation Summary Report was submitted to EPA on January 17, 2012. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post Rl/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 

Summary Report 2011 20, 100 0 days 
2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will conduct monthly project management activities, including tracking the budget and 

http://mra.tetratech.com/client/epa_view.jsp?Task0rderKey=l02l&rp=115l&cycletext=2... 9/27/2016 
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schedule, communicating with the work assignment manager, and preparing the monthly 
progress report. SuiTRAC will complete and submit the Field Sampling Plan and Quality 
Assurance Project Plan for the Phase II field investigation. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4- Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/ FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

http://mra.tetratech.com/client/epa _ view.jsp?TaskOrderKey=l 021 &rp=ll ~ l&cyclete:x.'l-2... 9/27/2016 
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5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costS incurred under this project during this 
reporting period. 

http://mra tetratech.com/client/epa _view Jsp ?Task Order Key= 1021 &rp= 1151 &cycletext=2... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8067 

Contract Number: 
Work Assignment: 

W.A. Name: 

~PA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-SS-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete:· 
Period of 
Performance: 

Option 
February 2012 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

23.0% 

June 28, 2016 

This report covers the 4-week period of January 30, 2012 through February 26, 2012. 

Summarize Costs and LOE. 

Please see the attached financial report. The February 2012 financial status 
expenses incurred during this 4-week reporting period and includes 1"""""1_,...,._on·nr1" (LOE) 
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, in equipment 
costs and in computer costs. The total work assignment cost and fee for February 
2012 is $3,384.50. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included emails and phone calls to the EPA WAM and schedule and financial tracking. 
SuiTRAC modified the Phase II Field Sampling Plan and Quality Assurance Project Plan. The 
Draft Phase II Field Sampling Plan has been submitted to EPA for review. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 5 - Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 6 - Data Evaluation 

http:/ /mra.tetratech.com/client/epa_ view.jsp?TaskOrderKey=l 021 &rp=1163&cycletext=2... 9/27/2016 
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No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were per.formed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
20, 100 0 days Summary Report 2011 2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will conduct monthly project management activities, including tracking the budget and 

http://mra.tetratech.com/client/epa_ view.jsp?TaskOrderKey-102l&rp=l163&cycletext=2... 9/27/2016 
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schedule, communicating with the work assignment manager, and preparing the monthly 
progress report. SuiTRAC will complete and submit the Quality Assurance Project Plan for the 
Phase II field investigation to EPA for review. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3 - Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support 8t Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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SulTRAC I EPA Program - WA 138-RICO-BSBF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8068 

Contract Number: EP-SS-06-02 
Work Assignment: 138-RICO-BSBF Contract Period: Option 

Report Period: March 2012 

W.A. Name: Elm Street Firm: SuiTRAC Groundwater 

Page 1 of 4 

01, 02, 03, 04, 05, 06, 
Task: EPA W.A. Manager: Howard Caine 07, 08, 09, 10, 11, 12, 

13, 15 

EPA Project Officer: Pankaj Parikh Technically 23.0% Complete: 
Period of Contractor Project Brian Malone June 28, 2016 Manager: Performance: 

SUMMARY 

This report covers the 5-week period of February 27, 2012 through April 1, 2012. 

Summarize Costs and LOE. 

Please see the attached financial report. The March 2012 
incurred during this 5-week reporting period and includes 
$0.00 in other direct costs (ODC), $0.00 in travel costs, 
in computer costs. The total work assignment cost and fee 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 

I status report shows expenses 
'IP.V'P.I-,n1-effort (LOE) hours and 

in equipment costs andliiiiiil 
March 2012 is $1,059.32. 

During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 
SuiTRAC modified the Phase II Field Sampling Plan and Quality Assurance Project Plan. The 
Draft Phase II Field Sampling Plan has been reviewed by the Indiana Department of 
Environmental Management and EPA. The Phase II QAPP has been prepared for internal review. 
SuiTRAC has submitted the request for an EPA Mobile Laboratory to EPA for review. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 5 - Analytical Support & Data Validation 
No ~ctivities were performed and no costs were incurred under this task during the reporting 
penod. 

http://mra.tetratech.com/client/epa view.jsp?TaskOrderKey=102l&rp=1172&cycleteA.'i=2 ... 9/27/2016 
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Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned· Actual 

Phase I: Data Evaluation July 20, July 
20, 100 0 days Summary Report 2011 2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
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SuiTRAC will conduct monthly project management activities, including tracking the budget and 
schedule, communicating with the work assignment manager, and preparing the monthly 
progress report. SuiTRAC will submit the Quality Assurance Project Plan, Data Management 
Plan, and Health and Safety Plan to EPA for review. SuiTRAC will begin procurement of 
subcontractors and planning for Phase II of the remedial investigation anticipated in May, 
2012. 

Task 2- Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
n~xt reporting period. 

Task 5- Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 

http:/ /mra.tetratech.com/client! epa_ view .jsp ?TaskOrderKey= 1 021 &rp= 1172&cycletext=2... 9/27/2016 
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No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 

http://mra.tetratech.com/clientJepa_view.jsp?TaskOrderKey=l021&rp=1172&cycleteh.i=2... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8069 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-SS-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
April 2012 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

7.0% 

June 28, 2016 

This report covers the 4-week period of April 2, 2012 through April 29, 2012. 

Summarize Costs and LOE. 

Please see the attached financial report. The April 2012 financial status report shows expenses 
incurred during this 4-week reporting period and include~el-of-effort (LOE) hours and 
$0.00 in o~ct costs (ODC), $0.00 in travel costs,-- in equipment 
costs and--in computer costs. The total work assignment cost and fee for April 2012 is 
$6,602.45. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 
SuiTRAC completed the review of the Draft Phase II SAP including the Field Sampling Plan and 
Quality Assurance Project Plan. The SAP, as well as the Sample Management Plan, Data 
Management Plan and Health and Safety Plan were submitted to EPA and IDEM for review. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 5 - Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l021&rp=ll81&cycletext=2... 9/27/2016 
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Task 6- Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
20, 100 0 days Summary Report 2011 2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=ll8l&cycletext=2... 9/27/2016 
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SuiTRAC will conduct monthly project management activities, including tracking the budget and 
schedule, communicating with the work assignment manager, and preparing the monthly 
progress report. SuiTRAC will begin procurement of subcontractors and revise the Draft SAP or 
other site specific plans after review by EPA and IDEM. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acguisition 
The field investigation is scheduled to begin May 28, 2012. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support 8r. Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task dur:ing the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9- RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RII FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

· http://mra.tetratech.com/clientlepa_v:iew.jsp?TaskOrderKey=l021&rp=118l&cycletexi=2... 9/27/2016 
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5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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SulTRAC I EPA Program- WA 138-RICO-BSBF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8070 

Contract Number: 
Work Assignment: 

W.A. Name: 

EP-S5-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Contract Period: 
Report Period: 

Firm: 

Option 
May 2012 

Su!TRAC 

Page 1 of 4 

EPA W.A. Manager: Howard Caine Task: 
01, 02, 03, 04, 05, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

Pankaj Parikh 

Brian Malone 

Technically 
Complete: 
Period of 
Performance: 

8.0% 

June 28, 2016 

This report covers the 4-week period of April 30, 2012 through May 27, 2012. 

Summarize Costs and LOE. 

Please see the attached financial report. The May 2012 financial status report shows expenses 
,.iniiiciiiuiirriieid during this 4-week reporting period and includes. level-of-effort (LOE) hours a8niidill• 
.. in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs and .. 
in computer costs. The total work assignment cost and fee for May 2012 is $6,424.14. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 
SuiTRAC received comments from the EPA and IDEM on the Draft Phase II SAP including the 
Field Sampling Plan, Quality Assurance Project Plan, Sample Management Plan, Data 
Management Plan, and Health and Safety Plan. SuiTRAC addressed comments to the FSP, SMP, 
DMP and HASP and submitted the final copies to EPA. SuiTRAC discussed revisions to the QAPP 
and received conditional approval to begin field work on the basis that the final requested 
clarifications were provided to EPA. 

SuiTRAC completed procurement activities and selected subcontractors to provide services and 
supplies for the Phase II field investigation. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task during the reporting 
period. 
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Task 5 - Analytical Support 8t Data Validation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 8- Treatability Studv/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
Summary Report 2011 20, 100 0 days 

2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

http://mratetratech.cornJclient/epa_view.jsp?Task0rderKey=l02l&rp=ll90&cycletext=2... 9/27/2016 
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4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will address the final revisions to the QAPP and submit the final QAPP to EPA. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
The field investigation is scheduled to begin May 28, 2012. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/ Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study. 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 

No activities are anticipated to be conducted and no costs incurred under this task during the 
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next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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SulTRAC I EPA Program- WA 138-RICO-B5BF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8071 

Contract Number: 
Work Assignment: 

W.A. Name: 

EP-SS-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Contract Period: 
Report Period: 

Firm: 

Option 
June 2012 

SuiTRAC 

Page 1 of 4 

EPA W.A. Manager: Howard Caine Task: 
01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

Pankaj Parikh 

Brian Malone 

Technically 
Complete: 
Period of 
Performance: 

27.0% 

June 28, 2016 

This report covers the 5-week period of May 28, 2012 through July 1, 2012. 

Summarize Costs and LOE. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial . 
tracking. SuiTRAC received conditional approval to begin field work on the basis that the final 
requested clarifications were provided to EPA. SurTRAC began preparing final clarifications on 
the QAPP and initiated planning for the Phase II remedial investigation. 

SuiTRAC completed contracts for selected subcontractors to provide services and supplies for the 
Phase II remedial investigation. . 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
Field investigation activities for the Phase II remedial investigation were initiated on May 29, 
2012. The Phase II remedial investigation activities included: soil borings with soil sampling, soil 
borings with soil sampling and grab groundwater sampling, vertical aquifer profiling with soil 
sampling and groundwater sampling, drilling and installation of monitoring wells with soil 
sampling, drilling and installation of soil gas wells with soil sampling, grab groundwater sampling 
and soil gas sampling, development of monitoring wells, sampling of all monitoring wells, 
development of soil gas wells, and sampling of all soil gas wells. 

The intrusive activities for the field investigation were completed on June 28, 2012. 

http:/ /mra.tetratech.com/client/epa view.j sp?TaskOrderKey= 1 021 &rp= 1198&cycletext=2... 9/27/2016 
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Task 4 - Sample Analysis 
Soil gas samples were submitted to a subcontracted laboratory for rapid turnaround analysis. 
Costs associated with the analysis will be reported during the next period. 

Task 5 -Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RIIFS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Planned Actual Planned Actual . - --

Phase I: Data Evaluation July 20, July 
Summary Report 2011 20, 100 0 days 

2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 
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No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will prepare a preliminary summary of remedial investigation activities completed 
during the reporting period and submit to the EPA WAM. · 

Task 2 - Community Involvement . 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3 - Field Investigation/Data Acquisition 
Field investigation activities to be completed during the next reporting period include: aquifer 
testing, investigative derived waste characterization and disposal, demobilization of the site 
trailer, and an elevation survey. 

Task 4 - Sample Analysis 
Soil gas analysis conducted by a subcontracted laboratory will be reported during this reporting 
period. 

Task 5 - Analvtical Support & Data Validation 
SuiTRAC will continue communication with the Sample Management Officer and provide support 
in the review and distribution of analytical results and data validation. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

Travel conducted during the Phase II remedial investigation included weekly mobilization to and 
from the site for personnel located in the Chicago, Cleveland, and Cincinnati offices. Personnel 

~~~~~~e~0 !~r~~i~~r~:r ~~o~~~ sb~es:de~~a~~P~~za~o~ i~dg~~~ka~dt~t!~~e~~e~ealel J0
sij for 

this reporting period. 

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

Sub.:;:ontractor costs for this reporting period were $ bnd included the geophysical 
survey contractor and the field office trailer contractor. A detailed breakdown of subpool costs 
can be found in Report ST of the RAC Reports of Work. 
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SulTRAC /EPA Program- WA 138-RICO-B5BF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8072 

Contract Number: EP-55-06-02 
Work Assignment: 138-RICO-B5BF Contract Period: Option 

Report Period: July 2012 

W.A. Name: Elm Street Firm: SuiTRAC Groundwater 

Page 1 of 4 

01, 02, 03, 04, 05, 06, 
EPA W.A. Manager: Howard Caine Task: 07,08,09, 1~ 11/ 1~ 

13, 15 

EPA Project Officer: Pankaj Parikh Technically 
Complete: 65.0% 

Contractor Project Brian Malone Period of June 281 2016 Manager: Performance: 

SUMMARY 

This report covers the 4-week period of July 2, 2012 through July 29, 2012. 

Summarize Costs and LOE. 

Please see the attached financial report. The July 2012 financial status report shows expenses 

i
1
n;urred dui~ n~t~~~s d i~wJ~~~~f(gbne);. ipf~~r~~er·cost~~vj';gf-'ffoHn(~~~~P~~~~ and 
costs/"'§ 1 • in subpool costs an in computer costs. The total work assignment 
cost and fee for July 2012 is $2351 673.09. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial 
tracking. SuiTRAC received conditional approval to begin field work on the basis that the final 
requested clarifications were provided to EPA. SuiTRAC began preparing final clarifications on 
the QAPP and completed the planning for the Phase II remedial investigation. 

SuiTRAC approved invoices and began preparations to remove investigation derived waste and 
the site trailer from the Indiana America Water Company. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. . 

Task 3- Field Investigation/Data Acquisition 
The intrusive activities for the field investigation were completed on June 28, 2012. Costs 
included on this task for the month of July are costs that were incurred during the June reporting 
period but are invoiced a month later for Tetra Tech EMX employees. 

Task 4- Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support & Data Validation 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l02l&rp=l204&cycletext=2... 9/27/2016 
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SuiTRAC coordinated with the Sample Management Office and distributed validated analytical 
results to the Project Manager. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred. under this task during the reporting 
period. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post Rl/FS Support 
No activities were performed and,no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Complete Variance 
Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
Summary Report 2011 2.0, 100 0 days 

2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

http ://mra. tetratech.com/client/epa _view .j sp ?T askOrderKey= 1 021 &rp= 1204&cycletext=2... 9/27/2016 
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4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

Task 2 - Communitv Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
Field investigation activities to be completed during the next reporting period include: aquifer 
testing, investigative derived waste characterization and disposal, demobilization of the site 
trailer, and an elevation survey. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analvtical Support & Data Validation 
SuiTRAC will continue communication with the Sample Management Officer and provide support 
in the review and distribution of analytical results and data validation. 

Task 6 - Data Evaluation 
SuiTRAC will begin evaluation of validated data and submit to the SuiTRAC chemist to evaluate 
and begin preparing the Data Validation report once all of the analytical data is received. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 

No activities are anticipated to be conducted and no costs incurred under this task during the 
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next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

Travel conducted during the Phase II remedial investigation included weekly mobilization to and 
from the site for rersonnel located in the Chicago, Cleveland, and Cincinnati offices. Personnel 
required to trave by air from Kansas City New Jersey and Atlanta, were mobilized in two week 
rotations. The travel cos; associated with airfare, ground based transportation, lodging, and 
per diem were ~ 1 ; for this reporting period. 

A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTIUZATION OF SUBPOOL CONTRACTORS 

Subcontractor costs for this reporting period were and included the sonic drilling 
subcontractor, equipment contractor and the field office trailer contractor. A detailed breakdown 
of subpool costs can be found in Report 5T of the RAC Reports of Work. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8073 

Contract Numben 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-B5BF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
August 2012 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

78.0% 

June 28, 2016 

This report covers the 4-week period of July 30, 2012 through August 26, 2012. 

Summarize Costs and LOE. 

Please see the attached financial report. The August 2012-cial status report shows expenses 
incurre uring this 4-week reporting pe~cludes ev~ (LOE) hours and 

in other direct costs (~--in travel costs, ~in equipment 
cos s, 0.00 in subpool costs and - in computer costs. The total work assignment cost and 
fee for August 2012 is $71,656.61. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial 
tracking. SuiTRAC completed final revisions to the site specific documents and submitted them 
to EPA. 

SuiTRAC approved invoices and completed preparations to remove investigation derived waste 
and the site trailer from the Indiana America Water Company. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
The intrusive activities for the field investigation were completed on June 28, 2012. Costs 
included on this task for the month of August were for waste profiling of investigative derived 
waste stored in roll-off containers, site trailer clean-up and inventory. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support&. Data Validation 
SuiTRAC coordinated with the Sample Management Office and distributed validated analytical 
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results to the Project Manager. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. Hours were incorrectly 
applied to this task and will be corrected on the next financial report. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities :were performed and no costs were incurred under this task during the reporting 

. d . '"'. peno . .:· ·_,., · :w · · 
.... )J,~·~ i. -~·.J:_;:. ~.,. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI I FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
Summary Report 2011 20, 100 0 days 

2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

j\lo schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 
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4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
Field investigation activities to be completed during the next reporting period may include: 
aquifer testing, investigative derived waste disposal, demobilization of the site trailer, and an 
elevation survey. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
SuiTRAC will continue communication with the Sample Management Officer and provide support 
in the review and distribution of analytical results and data validation. 

Task 6 - Data Evaluation 
SuiTRAC will begin evaluation of validated data and submit to the SuiTRAC chemist to evaluate 
and begin preparing the Data Validation report once all of the analytical data is received. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 

No activities are anticipated to be conducted and no costs incurred under this task during the 

http://mra.tetratech.com/client/epa_ view.jsp?TaskOrderKey=1021 &rp=l2ll&cycletext=2... 9/27/2016 



SulTRAC I EPA Program - W A 138-RJCO-BSBF Page 4 of4 

next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

Travel costs included on this invoice include costs incurred 6/5/12 through 6/16/12 which had 
not been previously invoiced. The travel with airfare, ground based 
transportation, lodging1 and per diem were for this reporting period. 

A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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SulTRAC I EPA Program - W A 138-RICO-BSBF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8074 

Contract Number: EP-S5-06-02 
Work Assignment: 138-RlCO-B5BF Contract Period: Option 

Page 1 of4 

Report Period: September 2012 

W.A. Name: Elm Street Firm: SuiTRAC Groundwater 
01, 02, 03, 04, 05, 06, 

EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: Pa nl@j.. Pefrith Technically 62.0% Complete: 
Contractor Project Brian Malone Period of June 28, 2016 Manager: Performance: 

SUMMARY 

This report covers the 5-week period of August 27, 2012 through September 30, 2012. 

Summarize Costs and LOE. 

Please see the attached financial report. The September 2012 financial status report shows 
expenses incurred during this 5-week reporting period and includes level-of-effort (LOE) 
hours and in other direct costs ODC in travel costs, in equipment 
costs, !J in subpool costs and in computer costs. The total work assignment 
cost an fee for September 2012 is 10,457.69. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

SuiTRAC approved invoices and completed preparations to remove investigation derived waste 
and the site trailer from the Indiana America Water Company. · 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
The intrusive activities for the field investigation were completed on June 28, 2012. Costs 
included on this task for the month of September were for completing the waste manifest for 
removal of the roll-off containers. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support & Data Validation 
SuiTRAC coordinated with the Sample Management Office and distributed validated analytical 
results to the Project Manager. Data validation was completed on the analytical data from 
the EPA mobile laboratory. 
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Task 6- Data Evaluation 
SuiTRAC begin preparation of the Phase II Data Evaluation Summary Report. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 13- Post Rl/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
Summary Report 2011 20, 100 0 days 

2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
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SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. . 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
Field investigation activities to be completed during the next reporting period will include: site 
trailer clean-up and demobilization, oversight of the site survey and waste consolidation prior to 
removal.of roll-off containers of investigative derived waste. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support 8r. Data Validation 
SuiTRAC will continue communication with the Sample Management Officer and provide support 
in the review and distribution of analytical results and data validation. Data validation will be 
completed on the analytical data received from the CLP laboratory when the final EDDs are 
received. 

Task 6 - Data Evaluation 
SuiTRAC will continue evaluation of validated data and preparing the Phase II Data Evaluation 
Summary Report. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

Travel costs included on this invoice include costs incurred for travel to the site to inventory 
supplies in the field trailer ypd complete a GPS verification survey of the Phase II sampling 
locations. A total of S . in travel costs is included in this invoice. 

A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

Subpool costs of on this invoice include analytical costs for a waste profile sample 
submitted to a subcon~racted laboratory. -
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8075 

Contract Number: 
Work Assignment: 

W.A. Name: 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Contract Period: 
Report Period: 

Firm: 

Option 
October 2012 

SuiTRAC 

Page 1 of 4 

EPA W.A. Manager: Howard Caine Task: 
01, 02, 0~04,05, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: Pankaj Parikh 

Contractor Project Brian Malone 
Manager: 

SUMMARY 

Technically 
Complete: 
Period of 
Performance: 

64.0% 

June 28, 2016 

This report covers the 4-week period of October 1, 2012 through October 28, 2012. 

Summarize Costs and LOE. 

Please see the attached financial report. The October 2012 financial status report shows 
expenses incurred during this 4-week reporting period £nd includes level-of-effort (LOE) 
hours and" I in other direct costsfODC), a in travel costs, in equipment 
costs, $0.0 in subpool costs and 6 in computer costs. The total work ass1gnment cost 
and fee for October 2012 is $17,683.92. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
· During the October monthly reporting period, SuiTRAC conducted oversight of bulk waste 
container removal, conducted oversight of survey contractors during the survey of monitoring 
wells and elevations, removed all project related contents from the site field trailer, 
and completed removal of the site trailer and remaining project related supplies. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support & Data Validation 
SulTRAC coordinated with the Sample Management Office and distributed validated analytical 
results to the Project Manager. Data validation was completed on the analytical data from 
the EPA mobile laboratory and analytical data received from the CLP laboratory. 
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Task 6- Data Evaluation 
SuiTRAC begin preparation of the Phase II Data Evaluation Summary Report. 

Task 7 - Risk Assessment 
SuiTRAC began preparing the SLERA (Screening Level Ecological Risk Assessment) for the Phase 
II DESR (Data Evaluation Summary Report). 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9- RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
0 days Summary Report 2011 20, 100 

2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 

http://mra.tetratech.com/clientlepa_view.jsp?TaskOrderKe;=l021&rp=l225&cycletext=2... 9/27/2016 

' 

j 



SulTRAC /EPA Program- WA 138-RICO-BSBF Page 3 of4 

SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U:S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

Task 2- Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3 - Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support &. Data Validation 
Su!TRAC will continue communication with the Sample Management Officer and provide support 
in the review and distribution of analytical results and data validation. Data validation will be 
completed on the analytical data received from the CLP laboratory when the final EDDs are 
received. 

Task 6 - Data Evaluation 
SuiTRAC will continue evaluation of validated data and preparing the Phase II Data Evaluation 
Summary Report. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/P.ilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post Rl/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
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No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

Travel costs included on this invoice include costs incurred for travel to the site to clean the site 
trailer, emp% trailer contents, provide oversight of bulk waste removal and a site survey. A 
total of I in travel costs is included in this invoice. 

A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8076 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA w .A. Manager: 

EPA Project Officer: 

contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
November 2012 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

66.0% 

June 28, 2016 

This report covers the 4-week period of October 29, 2012 through November 25, 2012. 

Summarize Costs and LOE. 

Please see the attached financial report. The November 2012 financiai_Zatus report shows 
expenses incurfndrduring this 4-week reporting period and includes .. level-of-effort (LOE) 
hours and $11 m other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, 

in subpool costs and 1 in computer costs. The total work assignment cost and 
fee for November 2012 is $12,191.67. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone-calls to the EPA WAM and schedule and financial tracking. 

Task 2. - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
During the November monthly reporting period, SuiTRAC modified the Scribe database for the 
Phase II field investigation data. 

Task 4- Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support & Data Validation 
SuiTRAC coordinated with the Sample Management Office and distributed validated analytical 
results to the Project Manager. A data set that was rejected due to calibration errors was re­
analyzed by the CLP laboratory. Data validation was completed on the remainder of the 
analytical data from the CLP laboratory for the Phase II RI. 

Task 6 - Data Evaluation 
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SuiTRAC continued preparation of the Phase II Data Evaluation Summary Report. 

Task 7 - Risk Assessment 
SuiTRAC completed the SLERA (Screening Level Ecological Risk Assessment) for the Phase II 
DESR (Data Evaluation Summary Report). 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. . 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
Summary Report 2011 20, 100 0 days 

2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as seeped. These activities 
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included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
SuiTRAC will continue preparing the Phase II Data Evaluation Summary Report for EPA review. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study . 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RifFS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticjpated to be conducted and no costs incurred under this task during the 
next reporting period. 
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5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8077 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-SS-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
December 2012 

SuiTRAC 

01, 02, 03, 04, 05, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

67.0% 

June 28, 2016 

This report covers the 5-week period of November 26, 2012 through December 30, 20V. 

Summarize Costs and LOE. 

Please see the attached financial report. The December 2012 financial status report shows 

~~E;~~~di$~~~~1n d~{~~~ J~~J-~Fk{~g~~i;a BH'idi~1~a~~~~~~~~s, $~be~e~~~~~~e~tc~~s~, 
$0.00 in subpool costs and in computer costs. The total work assignment cost and fee 
for December 2012 is $12,066.66. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
During the December monthly reporting period, SuiTRAC modified the Scribe database for the 
Phase II field investigation data. 

Task 4 - Sample Analysis 
SuiTRAC received and requested additional analytical reports from the laboratories performing 
the sample analysis under the CLP for reporting purposes. 

Task 5- Analytical Support&. Data Validation 
SuiTRAC coordinated with the Sample Management Office and distributed validated analytical 
results to the Project Manager. A data set that was rejected due to calibration errors was re­
analyzed by the CLP laboratory. Data validation was completed on the remainder of the 
analytical data from the CLP laboratory for the Phase II RI. The Data Validation Report (DVR) 
was completed. Internal review of the DVR. was conducted. 
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Task 6 - Data Evaluation 
SuiTRAC continued preparation of the Phase II Data Evaluation Summary Report. 

Task 7 - Risk Assessment 
SuiTRAC completed the SLERA (Screening Level Ecological Risk Assessment) for the Phase II 
DESR (Data Evaluation Summary Report). 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Phase I: Data Evaluation July 20, July 
Summary Report 2011 20, 100 0 days 

2011 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 
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SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support & Data Validation 
The draft DVR will be submitted to EPA for review. Questions or comments will be addressed to 
the draft DVR. 

Task 6- Data Evaluation 
SuiTRAC will continue preparing the Phase II Data Evaluation Summary Report for EPA review. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task· during the 
next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RifFS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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5. TRAVEL - PURPOSE/DESTINATION 

A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTIUZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l021&rp=l239&cycletext=2... 9/27/2016 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1239&cycletext=2



